
WEST  VIRGINIA  DEPARTMENT  OF  HEALTH  AND  HUMAN  RESOURCES

PUBLIC  WATER  SYSTEM  SUPERVISION  PROGRAM

FY 2003  MID-YEAR  PROGRESS  REPORT

Prepared   May  2003

TASK

    NO.

ACTIVITY REFERENCE DUE

DATE

COMPLETED 

?

COMMENTS

FY

03

1. FOCUS   ACTIVITIES FOR   FY   ‘03

1.0 CONSUMER   CONFIDENCE   REPORT  (CCR)   RULE

1.0.1 Consumer Confidence Report Extension

Agreements:  Continue to implement the CCR

activities as agreed upon in the EPA/State Extension

Agreements.

§142.12 semi-annual

self

assessment.

N/A On-going.  

Interim primacy granted Sept. 2002

1.0.2 Development and adoption of CCR regulations,

including the submission of final Primacy Revision

Package

§142.12

§142.16(f)

By Date in

Extension

Agreement

but no later

than 8/21/02

Yes Interim primacy granted Sept. 2002

1.0.3 Obtain Governor’s waiver - submit to EPA §141 subpart O 30 days after

signature

Yes Copy previously provided to EPA.
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    NO.
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COMPLETED 

?

COMMENTS

FY
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1.0.4 Report on implementation of CCR Rule

States with Primacy for the CCR rule must report

violations and enforcement actions directly to

SDWIS

States without Primacy:  Report CWSs that sent out

CCRs and those that did not in an easy to read

format,

Report similar data for the certifications

40 CFR §31.40

§142.15

§142.16(f)

Quarterly,

11/15/01 and

11/15/02

Yes Reports provided to EPA as required.

Extension

Agreement

data due

8/1/2001 and

8/1/2002

On-going.

CCR report provided to EPA 8-02.

1.1 New Rule Implementation (see Appendix E for table of effective dates, state adoption date and end date for any Extension Agreements) 

Development and adoption of new rules is included in Section 2.2

1.1.0 Unregulated Contaminant Monitoring Rule

(UCMR) - Carry out responsibilities under the

mutually agreed upon Partnership Agreement (PA). 

Specifically those activities occurring in FY2001

are:

-  Provide notification to systems in State

Monitoring Plan and large water systems at least 90

days before sampling must occur;

-  Provide sampling and reporting assistance to those

water systems performing monitoring of List 1 [and

List 2] contaminants;

-  Ensure that each system’s treatment plant

location(s) as latitude and longitude is reported to

SDWIS; (this is in addition to the street address)

- Assist EPA in obtaining water system compliance

through follow-up contact with those systems non-

complying.  EPA will provide a list of such systems.

Partnership

Agreement

on-going, 

Report in

semi-annual

self

assessment

Treatment

plant lat/long

must be

reported to

SDWIS prior

to UCMR data

being reported

to NCOD.

N/A CWS lat/long data project is 100%

complete.

Non-community lat/long data is available

for . 90% of systems in GIS database, but

has not been transferred to SDWIS/state

yet.  It is anticipated that 100% will be

available by end of calendar year ‘03.

On-going assistance provided to affected

water systems and EPA.
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?
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The specific activities for FY2002 are:

-  Work with community water systems to include

2001 UCMR data in their CCR as applicable;

-  Provide sampling and reporting assistance to those

water systems performing monitoring of List 1 and

List 2 contaminants;

-  Reporting of data into EPA National Contaminant

Occurrence Database (NCOD);

- Assist EPA in obtaining water system compliance

through follow-up contact with those systems non-

complying.  EPA will provide a list of such systems.

Treatment

plant lat/long

must be

reported to

SDWIS prior

to UCMR data

being reported

to NCOD.

N/A On-going assistance provided to affected

water systems and EPA.
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?
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1.1.1 Interim Enhanced Surface Water Treatment

Rule (IESWTR) and Stage 1 Disinfection By-

Products (DBP)  Continue to carry out early

implementation aspects of the rule and other

activities as outlined in the Letter Agreements. 

Specifically, this includes assisting the water

suppliers with:

Conducting the disinfection profiling monitoring for

systems that request assistance.

Collecting DBP applicability data from PWSs, if

applicable (ICR systems and any other systems the

state decides to require to submit the data).

Reviewing and approving methods for calculating

logs of inactivation of viruses for the disinfection

profiling for systems using chloramines or ozone for

primary disinfection.

Responding to requests for approval of three years

of existing operation data for disinfection profiling

purposes.

Letter

Agreements

and Extension 

Agreements

Semi-annual

self

assessments

N/A Interim approval of primacy application

received from Region III on Nov. 13,

2002.

OEHS District Offices provided instruc-

tions, when requested, on conducting

profiling to water systems.

Non applicable.

None submitted.

West Virginia-American Water Co.’s

Kanawha Valley District data 1998-2001. 

Completed 1-1999 and 1-2001.

[Beginning in January 2002, implement IESWTR

and Stage 1 DBP; prior to this, notify large, subpart

H systems of the requirements]

Subpart P Notification

by October

2001

Yes Completed January 1999 and 

January 2001

1.1.1.0 To meet the TOC removal requirements, water

systems may decide to perform early monitoring,

beginning 12 months prior to the compliance date

for the system.  States will offer compliance

assistance to water systems.

Yes January 2001 recommended early

sampling.  Requests for assistance handled

by OEHS District Offices.
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?
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1.1.1.1 Assist with data analysis of TTHM levels to make

correlations to the increased health protection

association with lower MCL

Provide annual average (or running annual average

or both) TTHM data to Drinking Water Branch

February 28,

2001 for

calendar year

2000 data; by

February 28,

2002 for

calendar year

2001 data; and

by February

28, 2003 for

calendar year

2002 data.

No On-going.

1.1.2 Work with EPA to develop a mutually agreed upon 

Implementation Agreement for LT1 /Stage 1 Rule

December

2000

[late 2001 or

early 2002]

No Currently being reviewed
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1.1.3 Lead and Copper Rule (LCR) Minor Revisions 

Carry out responsibilities under the mutually agreed

upon Agreements

State must enforce sampling of every 3 years. 

Report on status of getting systems back on

schedule for sampling every 3 years.

letter

agreements or

Extension

Agreements

Semi-annual

self

assessments

N/A On-going.

Submitted primacy application to Region

III on January 13, 2002.

1.2 Training

1.2.1 Leverage both PWSS and DWSRF grant set-aside

funding to increase the amount of training made

available to operators of public water systems. 

Training on regulations, treatment technologies

(particularly small system treatment technologies)

and public education should be stressed.  Report on

the type and numbers of training courses given.

Semi-annual

self

assessments

Grant to the WV Rural Water Association

(WVRWA) to provide oversight on

training courses.

2% Technical Assistance has been utilized

through WVRWA via contract from July

2002- October 2002 and was extended

utilizing non-SRF monies through Sept.

2003.  WVRWA has provided training

classes for operator continuing education

hours.

182.5 training hours have been completed

from Oct 02 - Mar 03.
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1.2.2 Train State and local PWSS program staff on new

and current regulations and water treatment

technologies with a focus on small system treatment

technology.  EPA Region III will assist wherever

possible.

Semi-annual

self

assessments

Grant to the WV Rural Water Assoc. to

provide oversight on new and current

regulations and water treatment

technologies.

1.3 Data Management

1.3.1 Follow-up to EPA Data Verification Audit

findings - State specific issues will be addressed in

Section 1.4, below.  State will address major

findings of report - identified as rule or contaminant

areas with $ 15% discrepancy rates when comparing

the PWS file to data in SDWIS.

Semi-annual

self

assessments

On-going.

Data verification audit conducted June

2002.  Final report done October 2002.

1.3.2 Lead and Copper Rule Minor Revisions

(LCRMR) - Preparing for the changes to the LCR

reporting requirements due to the minor revisions to

the rule and data reporting requirements are a

priority.  States may continue to report under the old

requirements until January 11, 2002.  After this date,

SDWIS-FED will no longer accept data which does

not meet the LCRMR reporting requirements.  States

not using SDWIS-State must begin development of

or make changes to existing data reporting

capabilities. [States using SDWIS-State will begin

reporting as the modules become available.]

January 11,

2002 for

proper

reporting to

SDWIS-Fed.

February 15,

2001 is the

date that

LCRMR

DEEM

milestone data

is requested to

be reported to

SDWIS-Fed.

Yes Began reporting new method May 15,

2001.
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1.3.3 LCR unaddressed violations - Update data on

PWSs that received a violation for monitoring or

missed milestones and do not have a follow-up

action reported for compliance achieved (i.e., SOX)

that is linked to the violation.

§142.16(c)(4) N/A On-going.

1.3.4 Surface Water Treatment Rule (SWTR) - identify

PWSs with a SWTR violation that has source types

other than surface.  Submit new source records and

delete old source if appropriate; obtain appropriate

treatment data for new source, including filtration

code.  If violations are incorrect, delete and re-

submit correct violation.  Implement a QA

procedure to prevent these problems from re-

occurring.  EPA will assist in identifying these water

systems.

§142.15(a)(1)

& (b)(1)

N/A On-going.

1.3.5 For every “42" SWTR violation, enter follow-up

action codes into SDWIS and link them to the

violation.  Enter treatment data into SDWIS for “42"

violators that have installed filtration.   EPA will

assist in identifying these water systems.

§142.15(a)(1)

& (b)(2)

N/A On-going.

1.3.6 Report Public Notice (PN) violations on a routine

basis where appropriate.

§142.15(a)(1) N/A On-going.

1.3.7 Improve reporting of VOC, SOC and IOC M/R

violations, particularly nitrate/nitrite monitoring

violations

§142.15(a) N/A On-going.
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1.3.8 For new rules, (CCR, PN, M/DBP, LCRMR) enter

data into SDWIS.  States not using SDWIS-State

must develop the capability of reporting to SDWIS

as per Extension/Implementation Agreements.  For

new rules which are in effect, but the state does not

have Primacy, report information for EPA, Region

III to make compliance determinations (see specific

reporting needs in applicable Extension or Letter

Agreements).

§142 as new 

modules

become

available.

Non-SDWIS

data should be

reported by

the dates

specified in

Agreements. 

N/A On-going.
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1.4  State Specific Issues

State Specific- West Virginia

1.4.1 The Department of Health and Human Resources

(DHHR) must evaluate their ground water PWSs for

influence of surface water.  

§142 No As of 3/31/03, 86% of CWSs (219

systems) have been classified and 83% of

the NC systems (690 systems).  Remaining

PWS are testing, waiting on data,

conducting additional testing, or have new

supply intakes.  Recent drought conditions

in WV has slowed progress in testing.

1.4.2 DHHR should work to improve data management

and reporting to SDWIS, particularly those areas

identified in the final data verification report;

regulation areas identified with discrepancy rates

greater than 15% should be addressed first.  Nitrate

M/R data discrepancies were particularly high (more

than 59% for CWS and 45% for TNCWS).  DHHR

should focus its effort on nitrate data first, followed

by:  IOC, VOC, SOC, LCR, radionuclides, and

nitrate M/R violations and well as enforcement

information reporting.  Also, TCR M/R violation

data for TNCWS contained a significant amount of

discrepancies.

§142

SDWIS

Reporting

Guidance

N/A On-going.   Commitment to data

management improvements.  Currently

focusing on deficiencies noted in report.

1.4.3 DHHR must ensure adequate certified laboratory

capabilities for all parameters regulated under the

State’s primary drinking water regulations.  

§142 Yes No laboratory capacity problems have

been identified.
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1.4.4 DHHR must begin tracking Public Notice violations

and enter all violations into SDWIS.

Give detailed comments on status of tracking PN

violations and reporting to SDWIS.

§142 N/A On-going.  Tracking and violations entered

into SDWIS.  Version 8.0 installed April

2003.
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1.5 Government Performance and Results Act (GPRA) State Reporting Measures and Key PWSS Program Performance                
            Indicators.

GPRA Measures: Reporting for all but two measures is met by reporting the required quarterly SDWIS compliance data or through other reporting already done under

other initiatives such as the Wellhead Protection Program reports.  For information not already reported to EPA , reporting frequency is semi-annual.  See Appendix B for

the detailed list of objectives, sub-objectives and measures for the GPRA Requirements as well as all programs under EPA’s Office of Water.  The following are the

GPRA State Core Performance Measures and Associated Reporting Requirements:

1.5.1 1. # of community drinking water systems

that will improve or maintain compliance

with all health-based standards through the

use of the Drinking Water State Revolving

Funds.

1. [# CWSs and population served that will

comply with the CCR Rule] not new, but

omitted previously

3 % of the population served by community

water systems that will receive drinking

water meeting all health-based standards. *

4 # and % of community water systems (and

population served) that will be

implementing programs to protect their

source water. [See reporting matrix in

PWSS Guidance Document]

*  [Tracked through SDWIS.  No additional burden

to States.]

GPRA Semi-annual 

self-

assessments.

SDWIS data:

compliance

due quarterly,

inventory due

at least

annually, but

may be

reported

quarterly.

N/A On-going.

1.  Three community water systems (Town

of Bath, Town of Summersville, and

Hamrick PSD) closed DWSRF loans

which will either improve or maintain

compliance.  

2.  The number of CWS which provided

CCRs prior to June 30, 2002 (were in

compliance): 371 systems serving

1,173,664 pop.     There were 143 CWSs

which submitted CCRs and therefore came

into compliance after 6-30-02 which put

the total CWSs in compliance at 514

systems serving 1,355,724 pop.

3. * Tracked by SDWIS

4.  142 systems for 26% 
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1.5.2 EPA Region III PWSS Key Performance Indicators -

These targets will be negotiated with each State.  FY

‘99 will serve as the baseline. [See Table in PWSS

Guidance Document]

Give detailed comments on goals and levels for

2002 and 2003.

Semi-annual

self-

assessment

(for items not

reported to

SDWIS*)

N/A On-going.

1.5.3 Consider this a place holder for the Office of Enforcement and Compliance (OECA) reporting measures. [As far as we know, there are no additional

reporting requirements for the States.  OECA primarily looks at SNCs, SNCs which have returned to compliance, and those SNCs which are exceptions. 

OECA Priorities include implementation and enforcement of microbial rules and Federal enforcement of new rules, such as the CCR.]

2. ACTIVITIES   REQUIRED   TO   MAINTAIN   PRIMACY      [See elements of §§142.10, 142.12, 142.14, 142.15, and 142.16

2.0 Data Management

2.0.1 Maintain a data base management system that

accurately tracks the inventory (including routine

updates of system information), tracks water quality

monitoring information, and calculates monitoring

and reporting (M/R) and maximum contaminant

level (MCL) violations for all rule implementation

priorities.

§142.14(c) Ongoing;

Report

quarterly  to,

and possibly

request

assistance

from, the

Region on the

status of any

new

programming.

N/A SDWIS / STATE is being used as our

database management system with updates

occurring annually.
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2.0.2 Report all violations and inventory updates for all

systems, and for all rule implementation priorities, to

the Safe Drinking Water Information System

(SDWIS)/Federal system (FED)  Also report any

problems in reporting to SDWIS/FED on time.

§142.15(a) &

(b)

Quarterly, 

within 45 days

from the end

of each

quarter.

N/A Updates are reported for each quarter

within the required 45 days.

SDWIS/FED reporting includes the following

activities:

§142.15(a) &

(b)

Quarterly, 

within 45 days

from the end

of each

quarter.

N/A On-going.

2.0.2.1 Report all inventory updates with at least

all of the mandatory reporting elements that

determine grant eligibility.  Refer to

Appendix A of the Consolidated Summary

of State Reporting Requirements for the

Safe Drinking Water Information System

(SDWIS) documentation, for the details on

this reporting.

Effective date of revised reporting requirements

was January 1, 2000.

2.0.2.2 Report all M/R, MCL, Public Notification

(PN), and treatment technique violations

for all rules including M/R violations for

unregulated contaminant monitoring.  This

activity includes tracking monitoring

results, and recording violations for all

community water systems (CWS), non-

transient non-community water systems

(NTNCWS), and transient non-community

water systems (TNCWS).

2.0.2.3 Report all formal enforcement actions and

successfully link them to all appropriate

violations.  
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2.0.2.4 Report all variances and exemptions

2.0.2.5 Report all milestone information required

under the regulations.

2.0.2.6 Report all required SWTR data (e.g.,

treatment codes for all surface water,

purchased surface water, GUDI and

purchased GUDI sources, seller's public

water system identification (PWSID)

number for purchased surface water and

purchased GUDI sources, filtration reason

codes, etc.)  

2.0.2.7 Report compliance achieved, identify and

correct erroneous data, and submit

deactivation data to SDWIS/FED for all

applicable systems, especially Significant

Non-compliers (SNCs).

2.0.3 Report any missing or previously unreported

unregulated contaminant monitoring results data to

SDWIS using the August 1994 State Reporting

Guidance for Unregulated Contaminant Monitoring

(Document number EPA-812-B-94-0010). 

§142.15 Quarterly-- 45

days after the

end of the

calendar

quarter (same

schedule as

compliance

and violation

SDWIS data)

N/A On-going.
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2.0.4 Plan for and make system programming changes to

meet any changes to the reporting requirements that

will be effective in FY 2001, FY 2002 or early

FY2003.  (Appendix A of Document EPA-812-B-

95-001 summarizes all of the current reporting

requirements.)  Specifically, plan for new regulation

reporting requirements in sufficient time to meet

reporting deadlines of these new rules. [Also see

Implementation Guidances for each new rule for

details on data management/data reporting

requirements]

§142.15 Quarterly N/A On-going.

2.0.5 Verify and ensure the accuracy of SDWIS/FED data

when SDWIS printouts are made available to the

State.

As requested Yes Review SDWIS printouts when received.

2.1 Compliance and Enforcement

2.1.0 Complete Annual Compliance Report 1414(c) July 1, 2001; 

July 1, 2002

N/A Report to be filed by July 2003.

2.1.1 Promote compliance with the regulations. 

[Notifying all systems of regulatory requirements

and responding to questions (this includes CWSs,

NTNCWSs and TNCWSs), taking enforcement

action against recalcitrant or noncompliant systems,

providing technical assistance, and issuing waivers,

variances and exemptions, where appropriate.

N/A On-going.
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2.1.2 Maintain records of pertinent State decisions (e.g.,

filtration decisions, waiver determinations).  Report

to system files all responses to M/R and MCL

violations in accordance with escalation procedures

as negotiated in the State Compliance Strategy. 

Report to system files all documentation of informal

enforcement activities.  

§142.14 N/A On-going.
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2.1.3 Provide reporting on SNC Target systems and enter

the number of systems which the State will address

with formal enforcement by February 15, 2001 and

February 15, 2002.  Please use the standard format

supplied with target list.

Feb 15, 2001

& Feb 15,

2002  report to

SDWA

Branch

N/A On-going.
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2.1.4 Implement all PWSS Program Activities required by 40 C.F.R. § 142.15 & 142.16.  Activities below are listed as sub-activities  by National Primary

Drinking Water Regulation (NPDWR).

2.1.4.0 SWTR: Implement the entire rule for all system

types,  Conduct GUDI determinations for all

remaining CWS not completed and all NCWS.  

Report in semi-annual self-assessment the number of

filtration evaluations and the number of GUDI

assessments completed

Give status of percents for active/seasonal and

unresponsive/orphan systems.

report to

SDWIS

For completing GUDI determinations:

CWS - June 29, 1994; NCWS - June 29,

1999; For reporting positive GUDI

determinations to SDWIS (includes

appropriate SDWIS source water code

changes)  - Quarterly.

As of 3/31/03:   86% of the community

water systems (219 systems) have been

classified and 83% of the non-community

systems (690 systems).  Remaining PWS

are testing, waiting on data, conducting

additional testing,  or have new supply

intakes.

NOTE: current numbers have decreased

due to systems becoming Inactive and

being removed from inventory.

2.1.4.1 TCR: Implement the entire rule for all system types. 

Implementation includes: enforcing routine and

repeat monitoring, making compliance

determinations, conducting sanitary surveys, and

reviewing sample site plans.  Enforce additional

routine monitoring the month following a positive

sample.

Report number of sample site plans reviewed and

discuss any major TCR implementation issues or

problems.

Semi-annual

self

assessment

N/A On-going.
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2.1.4.2 Phase II and V Rule for nitrates and nitrites:

Implement the entire rule for all system types. 

Implementation includes: enforcing initial and

follow up monitoring, making compliance

determinations, and following up on violations.

Semi-annual

self

assessment

N/A On-going.

2.1.4.3 Phase II and V Rule for Chronic Contaminants:

Implementation includes making compliance

determinations for monitoring that has been

conducted, enforcing follow-up monitoring where

results are greater than the MCL, and follow-up on

MCL violations.  States are also encouraged to make

development and implementation of waiver

programs a priority implementation activity. 

Enforce follow-up monitoring requirements where

results are less than the trigger level.  Enforce initial

monitoring, and enforce follow-up monitoring where

results are between the trigger level and the MCL.

Semi-annual

self

assessment

N/A On-going.

2.1.4.4 Lead and Copper Rule (LCR) for all PWSs: 

Implement the entire rule for all systems.  Enforce

routine water quality parameter monitoring and

additional lead and copper monitoring. Enforce

public education for all systems

Semi-annual

self

assessment

N/A On-going.

2.1.4.5 All Other Currently Regulated Chemicals: Take

enforcement actions for all arsenic MCL and M/R

violations.  Enforce total trihalomethane monitoring

and MCL violations.  Enforce current radionuclide

standards.  Enforce monitoring for other

contaminants.  Enforce against systems with other

MCL violations

Semi-annual

self

assessment

N/A On-going.
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2.1.4.6 PN Rule: Include public notification requirements in

compliance assistance and enforcement actions that

are taken on MCL, treatment technique, and M/R

violations.

Semi-annual

self

assessment

N/A On-going.

2.1.5 Revise the State Compliance Strategy to reflect

previous changes in the Federal regulations, any new

SNC definitions, State procedural or organizational

changes, and State/U.S. EPA Enforcement

Agreements.  The revisions should also include

updated timely and appropriate flow charts for TCR,

total trihalomethane, radionuclide, Phase 2 and 5,

SWTR, Lead Ban, and LCR violations and for the

CCR [and other new rules] when available.  The

charts should trace the State's response from

identification of a violation through the State's most

formal enforcement tools to final compliance.

§142.11 As needed

Semi-annual

self

assessment

N/A On-going.

2.1.6 Screen data submitted by public water systems for

evidence of data falsification, and take follow-up

enforcement action as appropriate. 

Semi-annual

self

assessment

N/A On-going.

2.1.7 Certify that the responsible State agency (if not the

drinking water program) continues to enforce the

Lead Ban, through inspections and State

enforcement actions.

§142 Semi-annual

self

assessment

N/A On-going.
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    NO.

ACTIVITY REFERENCE DUE
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COMPLETED 

?

COMMENTS

FY

03

[2.1.8] [Maintain records of tests, measurements, analyses,

decisions, and determinations performed on each

PWS to determine compliance with application

drinking water regulations; sanitary surveys,

enforcement actions, vulnerability determinations,

etc.; make records available to the Regional

Administrator upon request.]

§142.14 N/A On-going.

2.2 Regulation Development and Authority
Adopt all rules on schedule [as required by §142.12 and any Special Primacy requirements found at §142.16].  States are strongly encouraged to adopt rules within the

two years deadline to avoid a crunch in future years. Complete all primacy application packages as specified in any applicable memorandum of agreement or extension

agreement.  Report on any major implementation issues or problems.  Apply for extension of time to adopt new regulations within two years of promulgation.  Region III

prefers at least a 3 month lead time to complete Extension Agreements by this deadline.  Also see EPA’s Primacy Update binder, mailed to each State at the beginning

of June 1999, for all of the primacy revisions to specific rules and new primacy requirements to be added as per SDWA 1996. 

NOTE: All rule effective dates, primacy revision package/extension request dues dates are included in Appendix E of the PWSS Guidance Document.

2.2.1 Lead and Copper Rule Minor Revisions

Revise the State rules so that they are as stringent as

the minor revisions published on January 12, 2000 in

the Federal Register.  Revise the State's

implementation plan for the Lead and Copper rule,

as necessary. 

§142.12

§142.16(d)

Ongoing, final

due date is

January 14,

2002 or

request an

extension.

Yes Rules adopted Spring 2002.

Extension Agreement: Dec. 31, 2002

Primacy application submitted March ‘03.

2.2.2 Analytical Methods Rule Changes

Revise the State rules so that they are as stringent as

the analytical methods changes published on

December 5, 1994, March 5, 1997 and December 1,

1999  in the Federal Register.

§142.12 Withing 2

years of

promulgation

Yes Rules adopted Spring 2002.
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ACTIVITY REFERENCE DUE
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COMPLETED 

?

COMMENTS

FY

03

2.2.3 Consumer Confidence Report (CCR) -

Revise State regulations to adopt CCR regulations.

Obtain Governor’s waiver of requirement for small

systems to mail reports (if State chooses).

§142.12

§142.16(f)

August 21,

2000 or by

date

established in

Extension

Agreement,

but no later

than by

August 21,

2002.

No Rules adopted Spring 2002.

Extension Agreement: August 21, 2002

2.2.4 Complete development of Interim Enhanced Surface

Water Treatment Rule and the Stage 1 Disinfectants

and Disinfection By-Product Rule; [including the

Technical Revisions of January 2001].  Provide

copies of early drafts of State rules for EPA review

and comment. [Submit final Primacy Revision

Application]

Includes: Conduct the disinfection profiling

monitoring for systems that request assistance.

Collect DBP applicability data from PWSs, if

applicable (ICR systems and any other systems the

state decides to require to submit the data).

Review and approve methods for calculating logs of

inactivation of viruses for the disinfection profiling

for systems using chloramines or ozone for primary

disinfection.

Respond to requests for approval of three years of

existing operation data for disinfection profiling

purposes.

§142.12

§142.16(b), (g)

& (h)

December 16,

2000 or

submit

Extension

Request. Rule

packages must

then be

submitted by

date

established in

Extension

Agreement,

but no later

than

December 16,

2002.

N/A On-going.

Rules adopted Spring 2002

Extension Agreement: Oct. 31, 2002
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?
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FY
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2.2.5 Adopt changes to regulations as required by the

April 28, 1998 revisions to the Primacy Regulations:

includes obtaining minimum administrative penalty

authority, changes to the PWS definition and

changes to the definition of emergency conditions

requiring alternate water supply provision.  Provide

copies of early drafts of regulation changes to EPA

Region III for review and comment.  If requested,

provide Attorney General’s statement explaining

how the state’s administrative penalty authority

meets the new federal minimum requirements.

§142.11 April 28, 2000

or if extension

requested and

granted, by

the date

established by

the Extension

Agreement,

but no later

than April 28,

2002.

Yes All were completed by Sept. 30, 2001

2.2.6 Maintain required statutory and regulatory

authorities (those upon which primacy approval was

based).   Report on the status of any State

reorganizations, and their effects on statutory or

regulatory authorities, and on implementation.

Report on any changes to statutory, regulatory or

laboratory certification status of the State Primacy

Agency.

§142.12 Report

changes or

potential

changes in

semi-annual

self-

assessment.

N/A On-going.    

No changes since last report.

New, up-dated rules being prepared for

2004 legislative session.

2.2.7 Adopt Public Notification Rule or request extension

to the deadline.

§142.12

§142.16(a)

By May 6,

2002.  or if

extension

requested and

granted, by

the date

established by

the Extension

Agreement,

but no later

than May 6,

2004

Yes Primacy Application submitted 

March 2003.

Rules adopted Spring 2002.

Extension Agreement:

February 28, 2003.
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?
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FY
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2.2.8 Submit Radon Rule MMM Letter of Intent

[90 days from final rule promulgation]

§142 estimated as

Late 2001

No Final rules not promulgated.

2.2.9 Adopt Radon Rule or request extension §142 estimated as

Late 2003

No Final rules not promulgated.

2.2.10 Enter into mutually agreed upon Letter Agreement

for implementation of LT1.

§142 Late 2001 or

early 2002

No Projected date of rule adoption: 

July 1, 2004.  Extension to be applied for.

Letter of Agreement for Implementation

currently being reviewed.

2.2.11 Prepare for and adopt the Radionuclides  or request

an extension [promulgated 12/7/00]

Submit Primacy Revision Application or Extension

Request to EPA

§142.12

§142.16(l)

December

2002 or if

extension

requested and

granted, by

the date

established by

the Extension

Agreement,

but no later

than

December

2004.

No Primacy application submitted January

2003.

Rules adopted Spring 2002.
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?
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FY
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[2.2.12] [Prepare for and adopt Arsenic Rule]

promulgated 1/22/01

Submit Primacy Revision Application or Extension

Request to EPA

§142.12

§142.16(j)

January 22,

2003

No Primacy application submitted January

2003.

Rules adopted Spring 2002.
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?
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03

[2.2.13] [Prepare for new regulations to be promulgated in

2001 and 2002, with State rule adoption due 2 years

later: Ground Water Rule, LT1, Filter Backwash

Recycling Rule, Lt2/Stage 2 DBP, MTBE SMCL]

§142.12 and

§142.16 as

applicable

within 2 years

of

promulgation

N/A On-going.

FBRR adopted Spring 2002.

No extension request is anticipated.
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COMPLETED 

?
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2.3 Surveillance and Technical Assistance

2.3.0 Maintain an adequate sanitary survey program. 

Document deficiencies found in the surveys and

follow-up to correct these deficiencies within the

State’s authority.  Please provide the number of

CWSs, NTNCWSs, and NCWSs which are

scheduled for sanitary surveys in FYs 2003 and

2004 in the State’s workplan and provide an update

on the number of surveys completed.  Please report

on any key survey deficiencies or issues at SNC

systems.

Report sanitary survey numbers and key survey

deficiencies or issues in semi-annual self-assessment

§142.16 semi-annual

self

assessments

Deficiencies observed during inspections

are described in survey  reports and

systems’ responses to deficiencies are

tracked with follow-up contact to systems

for assurance of implementation plans.

Estimated No. Sanitary Surveys      (Class

1) to be Performed: 

                       EPA Year     EPA Year

                           2003             2004    

Class    1

CWS   (C)              166             128

NTNCWS (P)            5                 7

TNCWS (N)              4               12 

                               175            147

No. Sanitary Surveys  (Class 1) Performed

Year-to-Date:

                                      EPA Year

                                           2003   

Class    1 

 CWS (C)                              99

NTNCWS (P)                         6

TNCWS   (N)                         4 

                                           109
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COMPLETED 

?
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FY
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2.3.1 Maintain adequate plan and specification review

program to assure that design and construction of

new and modified drinking water system facilities

will be capable of complying with the drinking

water regulations.  

Please provide an update on the number of reviews

completed, or key problem areas in semi-annual

self-assessment.

§142.10 semi-annual

self

assessments

N/A From October 1, 2002 - March 31, 2003:

156 water project plans reviewed

141 Permits to Construct  issued

2.3.2 Maintain the capability to respond to emergency

circumstances and to ensure provision of potable

drinking water under emergency circumstances. 

Please report on any ongoing emergency issues in

self-assessment

§142.10 semi-annual

self

assessments

N/A 18 technical representatives have received

emergency response training and will

receive additional in-depth training.

Approximately 10 tech reps responded to

winter ice storm affecting numerous water

systems.

Page 29 of  49

Freedom Addendum_14646



TASK

    NO.
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COMPLETED 

?

COMMENTS

FY
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2.3.3 Maintain a Quality Management System which

includes an adequate laboratory certification

program.   Update the State Quality Assurance

Management Plan for the PWSS Program. The State

PWSS Quality Assurance Management Plan (QMP)

documents the Standard Operating Procedures

(SOP) and QA/Quality Control requirements for the

laboratory and the PWSS quality assurance systems. 

The QMP will include management and

organization regarding QA, descriptions of technical

tools of QA for all program functions including:

laboratory certification and SOPs; PWS compliance,

inventory and monitoring data; personnel

qualifications and training, and other information. 

Once approved, this plan replaces the former QA

Program Plan.  This plan is mandatory for all PWSS

grant recipients.

Report on status of addressing EPA’s QA

recommendations.  All conditions should be

addressed by October 31, 2003.

40 C.F.R.

§31.45

EPA

Guidance–EPA

QA/R2

Final QMP

must be

submitted to

EPA by July

1, 1999, or 2%

of PWSS

grant will be

withheld

Updated

annually

No Updating   on-going.  Updated QA/QC

documents submitted to EPA July 2002. 

Awaiting EPA approval.

2.3.4 Develop and update the Quality Assurance Project

Plans (QAPP) for collection, transport and analysis

of samples intended for developing information or

data to be used for implementation of the PWSS

Program. QAPPs are to follow EPA guidance on

plan development.  QAPPs are not necessary if State

PWSS Program staff do not collect any samples in

the implementation of the PWSS program.

Final QAPP

must be

submitted to

EPA by July

1, 2000.

Updated

annually

State program staff do not collect samples

in the implementation of the PWSS

program.

QA/QC document (which includes QAPP)

submitted to EPA July 2002.  Awaiting

EPA approval.
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[2.3.5] [Establish and maintain a state program for the

certification of laboratories conducting analytical

measurements of drinking water; assure availability

to the state of laboratory facilities certified and

capable of performing analytical measurements of

all contaminants.]

Report on status of completing PT sample studies

and repeating of any analysis that were

unacceptable in make-up studies.

§142.10(b)(3)

 & (4)

On-going.

Conducted by Office of Laboratory

Services.

2.4 Program Management

2.4.0 Prepare a preliminary FY 2001 and FY 2002 grant

application(s) which addresses all applicable

required grant elements, and submit all required

grant forms and supporting documentation.

40 C.F.R. Part

31

July 1, 2000

(and July 1,

2001 if State

does not elect

to apply for a

two year

project and

budget period. 

In this case,

however,

minor

revisions and

additional

budget pages

may still be

needed.)

Yes Grant applications submitted as required.
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?
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2.4.1 Prepare and submit a final FY 2001 and FY 2002

grant application which addresses all Region III

comments on the preliminary draft plan, including

all budget documentation and supporting

information.

40 C.F.R. Part

31

August 1,

2000 (and

August 1,

2001 if State

does not elect

to apply for a

two year

project and

budget period. 

In this case,

however,

minor

revisions and

additional

budget pages

may still be

needed.)

Yes Completed.

2.4.2 Prepare and submit a semi-annual self assessment

which reports State progress in meeting State

program plan commitments to the Region.  Entails

reporting on all activities as identified in the work

plan including those performed by the recipient, by

contractors and through interagency agreements. 

Self assessment shall include:  a progress summary,

justification for any outputs not submitted in

accordance with the agreed upon schedule, and a

discussion of anticipated program problems in the

upcoming quarter(s).  The first status report should

contain a listing of each milestone (output) and their

schedule completion dates for all proposals

40 C.F.R.

§31.40

§142.15

May 15  andth

November

15   2001 forth

FY ‘01

May 15   andth

November

15  2002 forth

FY’02

On-going.

Reports submitted as required.
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?
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FY
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2.4.3 Provide a Final Financial Status Report documenting

FY 2000 and FY 2001  expenditures so that the FY

2001 and FY 2002 PWSS grants can be processed.  

If State elects to apply for a two year budget and

project period, FY 2001 FSR will be an interim

submittal.

40 C.F.R. Part

31

December 31,

2000 for FY

2000

expenditures; 

December 31,

2001 for FY

2001

expenditures. 

The FY 2001

FSR will be

an interim

FSR if State is

on a two year

budget and

project period.

Yes FSRs submitted to EPA.

[2.4.4] Maintain records §142.14
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3 Activities Required to Receive Entire Drinking Water State Revolving Loan Fund (DWSRF) Program Allocation
Note:  Section 3 is included in this Generic PWSS Guidance for additional background information and to help describe the full breadth of the SDWA

programs.  If any state activity to meet requirements outlined here in Section 3 are funded under the DWSRF set-aside funds, they should not appear in

your PWSS Program grant workplan.  See additional National and Regional Guidances for more details on DWSRF applications.

The activities under Sections 3.0, 3.1 and 3.1 3.2 are required to receive the entire DWSRF Program Allocation.  The activities under Section 3.2, 3.3

Source Water Protection, are not required to receive DWSRF funds.  However, if  the State wishes to adopt alternative monitoring requirements, the

State must have an approved source water protection program, and the State can use DWSRF funds to conduct source water assessments.

3.1 Capacity Development 

Background Notes:

The State had until September 30, 1999 to obtain legal authority or other means to ensure that all new CWSs and new NTNCWSs that commence operation

after October 1, 1999, demonstrate technical, managerial, and  financial, (TMF) capacity with respect to the NPDWRs.  Twenty percent of a State’s allotment

would have been withheld beginning October 1, 1999 for FY‘00 funds.  In the fiscal years following a state's initial documentation of a fully functional program,

a state must document that it is requiring a demonstration of technical, managerial, and financial capacity by every new CWS and every new NTNCWS to avoid

withholding of 20% of its DWSRF allotment. [1452(a)(1)(G)(i) and 1420 (a), and page 15 of the February 28, 1997 DWSRF Guidelines.]

The State has until August 6, 2000 to develop and begin implementing a strategy to assist existing PWSs in acquiring and maintaining technical, managerial,

and financial capacity, otherwise 10% of the FY ‘01 DWSRF funds allocated to the State will be withheld.  In the fiscal years following a state's initial

documentation of a fully functional program, a state must document that it is implementing its strategy to avoid withholding of 15% of its FY‘02 DWSRF

allotment and 20% in each subsequent year.  [1452(a)(1)(G)(i) and 1420 (c), and page 16 of the February 28, 1997 DWSRF Guidelines.]
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3.1.0 Capacity Development Authority (New Systems)

SDWA Section 1420

Legal authority must be effective by October 1, 1999 to ensure that new systems (CWSs and NTNCWSs) have technical, managerial, and financial capacity. 

The DWSRF 20% withholding provision began on October 1, 1999 for FY '00 funds.  The withholding provision will continue into each successive FY until

authority is obtained and is being implemented.  The state’s program will be evaluated annually as of October 1, the first day of the FY.  The withholding

occurs at the time of the DWSRF award for those FY funds.

COMMENT:

W est Virginia initially provided documentation of adequate regulatory authority through a certification provided by the W V Attorney General’s Office

dated November 30, 1998.  On April 19, 1999 the U. S. EPA determined that the W est Virginia program met EPA guidance and statutory

requirements.  W est Virginia’s authority for the W V Bureau for Public Health to regulate water systems to ensure adequate technical, managerial

and financial capacity is contained in W V Code §16-9(a) and §16-13C-3(a).  There have been no changes to this authority since October 1, 1999.
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3.1.0.1 Annual Review and Reporting on New System

Demonstration of TMF:

In the fiscal years following a state's initial

documentation of a fully functional program, a state

must document that it is requiring a

demonstration of technical, managerial, and

financial capacity by every new CWS and every

new NTNCWS. 

Documentation could consist of summary statistics

regarding the number of proposed new CWSs and

NTNCWSs and the results of their required capacity

demonstrations.  [Documentation should also

address methods used to evaluate and verify

program implementation.]

Each progress report (mid-year and end-of-year)

should include:

• Number and list of  approved new CWSs

and NTNCWSs

• Number and list of  new CWSs and

NTNCWSs (commencing operation after

October 1, 1999) that are not in

compliance

See PWSS Guidance, Appendix F for a sample

reporting format.

SDWA

Section 1420

with a given

year's

capitalization

grant

application; in

the semi-

annual self

assessment; or

in an entirely

separate

submittal.

semi-annual

self

assessments

Yes New systems are required to complete form

EW-100, 

“Addendum Cap ac ity D eve lo p ment

Questionnaire.”  Upon review of the

completed questionnaire, it is determined if

the system has adequate capacity and the

Permit to Construct is issued or denied.  

No new systems have applied for a Permit to

Construct during FY2003.  A Permit was

issued to Pendleton Senior & Family

Services Center in October 2002 (FY2003)

based on an application from FY2002.
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3.1.1 Capacity Development Strategy (Existing Systems)

[1452(a)(1)(G)(i) and 1420 (c), and page 16 of the February 28, 1997 DWSRF Guidelines.]

Background Notes:  The State has until August 6, 2000 to submit and begin implementing a strategy to assist PWSs in acquiring and maintaining technical,

managerial, and financial capacity, otherwise 10% of the FY ‘01 DWSRF funds allocated to the State will be withheld.  In the fiscal years following a state's

initial documentation of a fully functional program, a state must document that it is implementing its strategy to avoid withholding of 15% of its FY ‘02

DWSRF allotment and 20% in each subsequent year.

In preparing their capacity development strategies, the State must consider, solicit public comment on, and include as appropriate the following:

A. The methods or criteria that the State will use to identify and prioritize the PWSs most in need of improving technical, managerial, and financial

capacity.

B. A description of the institutional, regulatory, financial, tax, or legal factors at the Federal, State, or local level that encourage or impair capacity

development.

C. A description of how the State will use the authorities and resources of this title or other means to assist public water systems in complying with

NPDWRs, encourage the development of partnerships between public water systems to enhance the technical, managerial, and financial capacity of

the systems, and assist public water systems in the training and certification of operators.

D. A description of how the State will establish a baseline and measure improvements in capacity with respect to NPDWRs and State drinking water

law.

E. An identification of the persons that have an interest in and are involved in the development and implementation of the capacity development

strategy (including all appropriate agencies of Federal, State, and local governments, private and nonprofit PWSs and PWS customers)." 

Unless the State has developed (including addressing elements A through E listed above) and is implementing a capacity development strategy by August 6,

2000, the State will receive only:

• 90 percent of DWSRF allocation for fiscal year 2001;

• 85 percent of DWSRF allocation for fiscal year 2002; and

• 80 percent of DWSRF allocation for each subsequent fiscal year.

COMMENT:       Strategy was completed and submitted to EPA in August 2000 and was subsequently approved September 2000.  W V has

been implementing the strategy since submission (see other items related to Strategy Implementation and Reporting.
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3.1.1.1 Initial Documentation of Strategy for Existing

Systems:

The State must document that it has and is

implementing a capacity development strategy for

existing systems. The documentation must include

the following:

•  The State must certify that it solicited public

comments on the five elements listed above as part

of the preparation of its capacity development

strategy. The State must describe relevant public

comments and its responses to them.

•  The State must describe which of the listed

elements (A-E) the State has included or excluded

from its strategy, and why each element was

included or excluded.

•  The State must describe how the selected

elements together can be rationally considered to

constitute a strategy to assist PWSs in acquiring and

maintaining technical, managerial, and financial

capacity.

•  The State must describe how it will implement its

strategy and evaluate its progress toward improving

PWS capacity.

SDWA 

Section 1420(c)

The State

must

document that

it has and is

implementing

a capacity

development

strategy for

existing

systems by

August 6,

2000.

Most recent

report due

November

2002.

Yes Strategy was completed and approved

September 2000.  Annual reports

documenting implementation of strategy

were submitted to EPA in November 2000

and November 2001.
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3.1.1.2 Annual Review and Reporting for existing system

implementation:

In the fiscal years following a state's initial

documentation of a fully functional program, a state

must document that it is implementing its capacity

development strategy for existing systems.

• Each year, as a stand-alone submittal; as

part of the semi-annual self assessment; or

as part of the state’s capitalization grant

application, the state must provide

documentation showing the ongoing

implementation of their capacity

development strategy.

• Such documentation may consist of a

concise narrative description of the major

activities being conducted and planned for

under the state's capacity development

strategy.

SDWA

Section 1420

A state must

document its 

on-going

implementatio

n of its

capacity

development

strategy for

existing

systems for

EPA

withholding

decisions to

be made as of

October 1 of

each

successive

FY.

Yes Annual Report submitted to EPA in

November 2001.  The Report documented

implementation of the strategy.

3.1.2 Other Annual Review and Ongoing Reporting Requirements:

3.1.2.0 Submit, and periodically update, a list of CWSs and

NTNCWSs that have a history of significant

noncompliance (SNC) and, to the extent practicable,

the reasons for their noncompliance.

1420(b) June 15, 2000. 

Next report

due June 15,

2003.

Yes Completed June 15, 2000.

Report in progress and we anticipate

meeting the deadline of 6-15-03.
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3.1.2.1 Submit a report on the success of its enforcement

mechanisms and initial capacity development efforts

in helping CWSs and NTNCWSs having a history of

significant noncompliance improve their capacity.

[Issues to be addressed include: What are the

enforcement and compliance mechanisms that have

worked best in helping systems in significant

noncompliance return to compliance?

How do the States see their capacity development

strategy helping systems with a history of significant

noncompliance achieve and maintain technical,

managerial, and financial capacity?

What barriers does the State program face that limit

the effectiveness of either enforcement or capacity

development as tools to help systems with a history

of significant noncompliance?]

SDWA

1420(b)(2)

August 6,

2001

Yes Report was completed and submitted

August 2001; approved by EPA November

2001.
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?
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3.1.2.2 No later than 2 years after a State adopts a capacity

development strategy, and every 3 years thereafter,

the primacy agency must submit a report to the

Governor on the efficacy of the strategy and

progress made toward improving the technical,

managerial, and financial capacity of PWSs in the

State. The report shall also be made available to the

public.

2 years after a

State adopts a

capacity

development

strategy, and

every 3 years

thereafter.

Next report

due

September 30,

2005.

The “Report to the Governor” was

completed and submitted by the September

30, 2002 deadline.

3.2 Operator Certification Programs

3.2.0 According to the Guidelines, States planning on

submitting their existing Operator Certification

Programs to EPA as ‘substantially equivalent’ must

do so by August 5, 2000.

2/5/1999

Guidelines 

Submit

Program to

EPA by

August 5,

2000

(substantially

equivalent)

No Not applicable.
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3.2.1 States that need to amend their existing Operator

Certification Programs to meet the Guidelines

must have this process underway in FY 2000.  To

avoid the 20% SRF withhold, States must adopt and

be implementing Programs that meet the baseline

requirements of the Guidelines by February 5, 2001.

Begin Program review and amendment process to

meet Guidelines

(EPA still expects to issue a Federal Register Notice

on these requirements in 2001)

2/5/1999

Guidelines 

February 5,

2001, to avoid

20% SRF

withhold.

Yes Program approved by EPA on 2-20-02.   

Ongoing.

Monthly meetings to review & evaluate

courses to eliminate inconsistencies and

subjectivity among personnel and ensure

compliance with federal / state regs. 

Agreement reached with WV Bd of

Education to assist in validation of exams

and training tasks.  Currently developing

new Class IV PWS operator exam for

review by WV Dept of Education for

validation. 

Attend various courses sponsored by the

WV Public Service Commission, WV

Rural Water Association, Environmental

Training Center, to improve & update our

knowledge.

Coordinate with other state agencies to

help provide and support training. 

Working with other  agencies to develop

alternative wetlands training

Trained staff in use of computer-grading

system.

Prepare and distribute every 2-3 months a

Division newsletter called “Drips &

Drops.”
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3.3 Source Water Assessment and Protection
Background Notes:

Source water assessments are required of primacy States, if  the State chooses to adopt alternative monitoring requirements under 1428(b).  The State

must obligate (but not expend) its grant funds to delineate and/or complete source water assessments within 4 years after the State receives its grant.

[1452(k)(1)(C), and pages 22-23 of the DWSRF Guidelines.] In addition, up to 10 percent of the FY 1998 funds can be set aside to administer or provide

technical assistance through source water protection programs.

3.3.0 Implement State Source Water Assessment Program

(SWAP) Plan, and report progress to EPA in semi-

annual PWSS reports.   Include copies of contract

agreements, MOUs, etc. with other agencies and

contractors.   Report  relevant activities underway,

pre-SWAP approval.  Discuss any significant

barriers to implementation with EPA as soon as

possible.

[Submit Source Water Assessment and Protection

Reporting matrix annually for

CWS/NTNCWS/TNCWS]

1453(a)(3)

GPRA for

CWS

semi-annual

self-

assessments, 

(or other

mutually

agreed upon

dates, such as

alternate

DWSRF

setaside

reporting

dates)

1) WV DHHR issued 3 SWAP contracts

for 54 community surface systems -

completed  in March 2003.

Susceptibility Reports – 48 completed and

mailed by April 2003. 

2) WV DHHR issued 2 contracts for 28

community groundwater systems

completed in February 2003. 

Susceptibility Reports 

3.3.1 Optional: Develop and submit a State source water

quality protection partnership program.  Evaluate

local petitions.

1454(a)(1) semi-annual

self

assessments

3.3.2 Optional: Develop and submit an application for

State ground water protection program assistance.

1429(c)(1) semi-annual

self

assessments
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3.3.3 Optional: Adopt interim alternative monitoring

requirements, as appropriate, for PWSs with a

completed source water assessment.

Meet with EPA to discuss approval needed for

implementation.  Start monitoring and give

specifics on your review.

1418(a)(1) Not contemplated at this time.

4. RECOMMENDED    ACTIVITIES 
(These are activities that do not affect PWSS Primacy or the receipt of Drinking Water State Revolving Loan Funds)

4.0 Report system street address information and the

latest sanitary survey information to SDWIS,

including sanitary surveys at Federal facilities. 

Please also report owner type codes, so that Federal

facilities can be identified, and service area category

information codes, so that schools, mobile home

parks, etc., can be identified.  Please submit

complete and accurate source information.  (Refer to

Federal Reporting Data System (FRDS)/SDWIS

documentation for the details on this reporting.) 

Please provide complete treatment process and

treatment objective codes so that source waters

requiring treatment beyond conventional treatment

to address source water quality problems can be

identified in 305(b) water quality assessments, and

the Index of Watershed Indicators.

SDWIS

reporting

Guidance

Quarterly to

SDWIS

No On-going.
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4.1 Enter informal enforcement actions to SDWIS to

present a more complete picture of violation follow-

up.

Quarterly to

SDWIS

Currently use only formal enforcement

actions.

4.2 Enter or correct latitude/longitude information to

SDWIS for any remaining systems.  Enter or correct

the information on surface water systems first. 

Priorities for entering data for the remaining systems

are groundwater CWSs next, then groundwater

NTNCWSs, followed by TNCWSs.  Coordinate, as

appropriate, with the EPA data management staff to

ensure that all needed data storage capabilities for

source water protection efforts are accounted for in

the modernized EPA STOrage and RETrieval

system (STORET), EPA’s data management

program for ambient water quality.  Also coordinate

with State Clean Water Act and EPA staff to

strengthen State georeferencing capabilities to better

track monitoring information for mapping and GIS

applications.  GIS tools, including the Reach File 3

system that assigns unique location identifiers to the

waters of the U.S., will be valuable in source water

assessments.

Quarterly to

SDWIS

 Ongoing:      SWAP contractors are

continuing to acquire Lat / Long data for

surface water and ground water systems’

intakes and plant locations.

4.3 Develop and maintain a cross connection control

program

§142 semi-annual

self

assessments

Initiated a 36-hour Cross Connection and

Backflow training / inspector / tester

course.

Training on-going.
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4.4 Interact with other State programs, tribal, and local

governments, and other stakeholder groups that

affect or are affected by the drinking water program

(e.g., wellhead protection programs, watershed

protection programs).

Quarterly to

SDWIS

4.4.0 Plan for source water protection and source water

assessment programs simultaneously.  For example,

use current information on the hydrology and

hydrogeology of different regions of the State to

determine the degree of detail appropriate for the

source water assessments.  These assessments are

necessary to support the source water protection

programs being considered.  Protection programs

will likely be necessary in order to provide local

flexibility on monitoring relief, ground water

disinfection, regulation of Class V underground

injection control wells, and filtration.  

semi-annual

self

assessments.

Ongoing.        West Virginia Wellhead

Protection Program helps guide local

drinking water protection efforts and

awareness.
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4.4.1 Participate in State implementation of the 305(b)

guidelines for drinking water to elevate awareness of

drinking water as a designated use within the 305(b)

program, increase the percentage of waters assessed

for drinking water use support, and enhance the

accuracy and value of the assessments.  Facilitate a

working relationship between the State drinking

water and clean water staff to provide the most

accurate and representative assessment of source

waters, based on available data which the State

believes best reflects the quality of the resource.  

Work with State water quality standard staff to

ensure that use designations under the Clean Water

Act reflect the location of surface source water areas

for drinking water intakes, and wellhead protection

areas which may be influenced by surface water

(i.e., induced infiltration of surface water into

drinking water wells).  Also, work cooperatively

with State  ambient monitoring staff, including the

305(b) staff, to ensure that duplication of monitoring

efforts in source water assessment projects are not

occurring, that existing data are recognized and

used, and that any new data that are collected are

appropriate.  EPA Region III will assist in the use of

STORET date as needed.

semi-annual

self

assessments.

Staff of the Bureau for Public Health has

developed a working relationship between

the State’s SDWA Program, Water Quality

Board and Clean Water Act Program to

provide the most accurate and

representative assessment of source

waters, based on available data which the

State believes best reflects the quality of

the resource.  

Participates with the USGS and WV

Division of Environmental Protection on

the ambient groundwater monitoring

program. 

4.5 Coordinate with national, State, and local agencies

to encourage identification and reporting of

waterborne disease outbreaks associated with

drinking water.

semi-annual

self

assessments.

On-going.

4.6 Encourage systems to optimize their treatment plant

performance beyond current requirements.

semi-annual

self

assessments.

On-going.
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4.7 Perform public education responsibilities, such as

responding to press inquiries, educating the general

public, and conducting outreach.

semi-annual

self

assessments.

On-going.

4.8 Obtain Internet access to improve communications

with other agencies, and outreach to the public. 

Develop computer communications with field

offices.

semi-annual

self

assessments.

Yes Currently have Internet access.

4.9 Track the following compliance assistance activities:

small system assistance programs, workshops, onsite

assistance, guidance on State regulations and other

outreach materials, hot lines or other responses to

inquiries from individuals, trade shows, and

conferences.

Note:  The Office of Enforcement and Compliance

Assistance at Headquarters is interested in State

compliance assistance efforts.  Please provide

whatever information is easily available, or that does

not require extensive time and resources to collect. 

(This type of information should also be included in

the State’s Annual Compliance Report, due each

July 1 for the previous calendar year.)

semi-annual

self

assessments.

WV Rural Water Association workshops,

agency  newsletters, and the American

Water Works Association provide

applicable information.  OEHS staff are

often presenters at these meetings.
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4.10 Water Conservation Guidelines:  On August 6, 1998,

EPA published a document entitled "Water

Conservation Plan Guidelines.''   These voluntary

guidelines will encourage conservation by water

systems, particularly small systems, thereby

extending the life of water treatment infrastructure

and reducing costs.

The guidelines do not contain any federal

requirements; however, after August 6, 1999 states

and Indian Tribes may require water systems to

submit a water conservation plan consistent with

EPA's guidelines as a condition of receiving a loan

from a State Drinking Water Loan Fund.

semi-annual

self

assessments.

Capacity  Development  assessments

encourage systems to control water loss

through leak and/or inadequate metering.

4.11 Drought Contingency and Water Supply Assistance:

Continue to monitor water systems affected by

drought conditions to ensure an adequate supply of

water.  Assist water suppliers with obtaining

alternate sources, handling any contamination

associated with the drought, development of

contingency plans and assisting with outreach efforts

on water conservation.

semi-annual

self

assessments.

On-going.

5 ADDITIONAL   STATE   ACTIVITIES: 
Include here any additional projects funded under the PWSS grant.  You may also want to use this area to track equipment purchases, staff hiring,

etc.  or do so on a separate page.
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